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NARRATIVE 
The work in Tennessee for our State-wide Longitudinal Education Data System (SLeDS) 
has progressed very well over the past year.  Considerable effort has been expended to 
build upon existing systems (our pre-existing Education Information System or EIS) and 
to build the data governance necessary to successfully implement a decision support 
system.  We have added fields to our EIS system, which already collects student-level 
data.  These fields were added with the intent of reducing and/or eliminating other, 
aggregate data collections and thereby help to reduce the burden of data collection on the 
districts.  We have provided additional data screens and reports to make the EIS data 
available to districts to ease their reporting burdens and encourage them to provide 
cleaner EIS data.  We have researched ways to streamline the data loading process to 
reduce the number of data errors with which districts must deal.  We are in the process of 
launching a project to put the results of this research into our tools and processes. We 
have also completed a proof of concept for several next-generation data collection tools.  
All of this has been done to streamline and improve our primary source of data collection 
in preparation for building and populating our data warehouse.   
 
In addition to expanding and improving our operational data store, we have completed a 
lot of work to lay the data governance and data management foundation necessary to 
have broad organizational ownership for data and support for a data warehouse.  We have 
established a data governance process that places responsibility and accountability for 
data in the functional areas, outside of Information Technology.  We began this by 
approving a data management policy to assign data manager roles throughout the 
organization and to establish a Data Management Committee and a high-level Data 
Policy Committee.  We initiated and maintain a data issues log, to identify key data 
issues and track progress toward addressing them.  We established and published a data 
collection calendar, with the promise to the districts to reduce redundant data collections 
that are apparent on the calendar.  We hold regular Data Management Committee 
meetings to review progress on our issues log and to launch work groups to address new 
issues as they are identified.  The data management process has become an 
institutionalized process for the TNDOE, with broad organizational support and sustained 
work activity. 
 
With this foundation for data governance and data collection in place, we began work in 
the last half of this reporting period to define reporting requirements and to scope and 
design the data warehouse.  A team of designers and developers from Oracle has been 
retained to speed this process along in a quality manner.  This team is in place and very 
productive, working side-by-side with our technical staff and Data Quality Director as 



well as our data managers.  We have designed the data warehouse technical platform and 
ordered hardware. We have conducted training for the technical team on the Oracle 
Warehouse Builder (OWB) tools.  We have completed development for the first build of 
the data warehouse, which included student demographic and completer/withdrawal data.  
Data has been loaded into the warehouse for 2005-6 and 2006-7.  We are defining the 
scope for the second build, which includes assessment, attendance, discipline, and 
(possibly) courses.  Our target is to have the second and third builds of our data 
warehouse completed in the spring and summer of this year.  Additionally we have 
worked with Superintendents, district representatives, TNDOE representatives and higher 
education representatives to identify data reporting and data sharing needs of these areas.  
We have also established the design and conducted an initial prototype of the data 
loading and cleansing tool for the 2007 statewide Report Card.   
 
We feel that we have made tremendous progress over this reporting period and have a 
solid foundation upon which to build our data warehouse and reporting system.  Not only 
has the technical ground work been laid, but organizational change has occurred to allow 
the Department of Education to better understand and embrace the various functional 
roles for ensuring data quality that lie outside the realm of technology and the technology 
organization. 
 
 
 
 
 


